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United States Environmental Protection Agency
Region V

POLLUTION REPORT

Date: Tuesday, October 11, 2005
From: Verneta Simon, Anita Boseman, Tom Cook, OSC

EPA Region 5 Records Ctr.

238727

To: David Chung, EPA
Linda Nachowicz, Superfund
William Messenger, EPA
Richard Murawski, EPA
Harry Atkinson, IDEM
Bruce Everetts, IEPA

Thomas Bloom, US EPA

Subject: POLREP 3
Calumet Container
3631 State Line Avenue, Hammond, IN
Latitude: 41.9769
Longitude: -87.5236

Richard Karl, Superfund
Charles Gebien, Superfund
Afif Marouf, EPA
Sally Jansen, EPA
Ryan Groves, IDEM
Ronald Novak, Hammond Department of
Environmental Management
John Maritote, US EPA

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLISID#:
RCRIS ID #:

10/04/05-10/10/05
9/28/2005

IND980500193

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

0566

CERCLA
Time-Critical
NonNPL
Removal Action

Site Description
The Calumet Container site is located at 3631 State Line Avenue in Hammond, Lake County,
Indiana. The site occupies approximately 11 acres of in a mixed industrial and residential
area. Approximately 90 percent of the property lies in Indiana while the remaining 10
percent is situated in Illinois. The site is bounded to the north by 136th Street and by the
Indiana Harbor Belt Railway in every other direction. Wolf Lake, an interstate and
recreational fishing lake, is located approximately 100 yards north of the site. Powderhorn
Lake, another recreational lake, is located approximately 60 yards southwest of the site. The
geographic coordinates for the site are latitude 41° 38' 57" north and longitude 87° 31' 25"
west.

See Initial POLREP for additional information.

Current Activities



On October 6, 2005, ERRS contractor began clearing brush and debris from the underground
pipeline right-of-way portion of the site.

Planned Removal Actions
ERRS plans to continue clearing all brush and debris from the site and begin excavating the
upper two feet of contaminated soil (approximately 19,250 cubic yards).

Next Steps
Office trailers are expected to be mobilized to the site the week of October 17, 2005.

Key Issues
Underground pipelines need to be located prior to beginning removal activities.

Estimated Costs *

Total To %
Budgeted Date Remaining Remaining

Extramural Costs

ERRS - Cleanup Contractor $1,500,000.00 $30,000.00 $1,470,000.00 98.00%

RST/START $13,000.00 $4,297.46 $8,702.54 66.94%

Intramural Costs

Total Site Costs $1,513,000.00 $34,297.46 $1,478,702.54 97.73%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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